ENVIRONMENTAL

PARTNERS

WEEKLY CONSTRUGTION UPDATE

Project Title:  Whitman 20-Inch Force Main Replacement Report #: EP - 09-23-2022
CWSRF - 6885

Project Location: Brockton, MA From: 9/17/2022 Week: 23

and Whitman, MA

Client: Whitman, MA To:  9/23A/2022 Engineer Project #: 279-1901

On-Site Engineer: Bob Fitzgerald, Contact: (508) 776-7556

Environmental Partners

Contractor: C. Naughton Corp.

CONSTRUCTION ACGTIVITIES COMPLETED THIS WEEK:

1.

C. Naughton had one crew continuing the installation of the 20" HDPE sewer force main in the cross-
country easement between Auburn St in Whitman and Alger St in Brockton. C. Naughton installed
approximately 60 LF of the new 20-inch HDPE sewer force main and associated fittings in the easement.

C. Naughton continued installing timber matting in the cross-country easement this past week off of
Thatcher St and Alger St.

C. Naughton had one crew continuing the installation of the water service laterals off of the newly installed
12" DI water main on Auburn Street.

C. Naughton had a third crew continuing the installation of the 20" PVC sewer force main on Southfield
Drive this week. C. Naughton installed a 6' terminus manhole and 100 LF of pipe.

Due to weather restrictions, no work was performed on Thursday, 9/22.

The horizontal directional drilling subcontractor, Henniker (HDD), mobilized their equipment into the
easement off of Thatcher St on Thursday 9/22 to begin the installation of the 20" HDPE sewer force main
on Friday, 9/23.

C. Naughton maintained a single lane of alternating traffic on Auburn Street where the water main crew
was working. Alger St was closed Wednesday through Friday for the installation of the 20" sewer force

main.

All trenches will be backfilled, compacted, and paved prior to leaving for the weekend.




WEEK LOOK-AHEAD SCHEDULE:

1. C. Naughton will have three crews on site next week (week of 09/26/2022): one crew working in the cross-
country easement on the installation of the 20-inch HDPE sewer force main, one crew continuing the
installation of the water service laterals on Auburn Street, and one crew continuing the installation of the
20-inch PVC sewer force main on Southfield Drive.

2. C. Naughton's subcontractor Henniker Directional Drilling (HDD) will be on site next week for the
installation of the 20-inch HDPE sewer force main in the cross country easement off of Thatcher St in
Brockton.

3. C.Naughton will have all roads open to traffic next week. Daily traffic updates to the Town'’s project website
will be posted to alert residents of anticipated road closures and detours.

PROJECT PHOTOS

Photo 1: Installation of 1-inch Water Services for
#1045 and #1047 Auburn Street
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Photo 2: Assembled and Fused 20-inch
HDPE Sewer Force Main for Installation
in Cross Country Easement

Photo 3: Terminus Manhole Installation on
Southfield Dr

Prepared By: Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC
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